

List of Projects in Tamil Nadu (as on 30 September 2018)

S No.	Project Name	Theme	Estimated Cost (Rs. Cr.)	Implementing agency	Project Status
1	Development of Cruise Passenger Facilitation Centre at Chennai Port Trust	Port Modernization	18	ChPT	Completed
2	Coastal Cargo Berth at ChPT	Port Modernization	80	ChPT	Under Implementation
3	Development of paved storage yard at Chennai Port for handling export cargo	Port Modernization	54	ChPT	Under Implementation
4	Construction of Bunker berth at Chennai Port	Port Modernization	44	ChPT	Under Implementation
5	Development of Dry Dock at Timber Pond-Boat basin at Chennai port or Development of Marina	Port Modernization	315	ChPT	DPR to be Prepared
6	SBM terminal at Chennai port	Port Modernization	600	ChPT	DPR to be Prepared
7	Conversion of JD East into Multi cargo Berth at Chennai port	Port Modernization	110	ChPT	DPR to be Prepared
8	Development of Bharti Dock II for Additional Container Storage at Chennai or Development of Bharti Dock II berth and back up space for fully mechanised fertilizer terminal	Port Modernization	100	ChPT	DPR to be Prepared
9	RFID Implementation at KPL	Port Modernization	12	KPL	Completed
10	Multi Cargo Terminal at KPL on DBFOT -Design- Build-Finance- Operate and Transfer basis	Port Modernization	151	KPL	Completed
11	LNG Import Terminal at Ennore	Port Modernization	5,151	KPL	Under Implementation
12	Development of Ro-Ro Terminal cum GCB-2 at KPL	Port Modernization	150	KPL	DPR Prepared
13	Capital Dredging Phase 4 at KPL -To provide 18m deep draft	Port Modernization	258	KPL	Under Implementation
14	Construction of Coal berth 4 at KPL	Port Modernization	250	KPL	Completed

15	Construction of Container Terminal Phase 1 Stage 1 and 2 at KPL	Port Modernization	1,270	KPL	Under Implementation
16	Additional TNEB Coal Berth CB 3 at Ennore Port	Port Modernization	247	KPL	Completed
17	Construction of IOCL Oil jetty on Captive basis at KPL	Port Modernization	480	KPL	Under Implementation
18	Mobile X-ray Container Scanner -1 no systems at KPL	Port Modernization	35	KPL	Under Implementation
19	Capital Dredging Phase 3 at KPL	Port Modernization	334	KPL	Completed
20	Construction of Container Pre-Stacking Yard in the area of Port access road - KPL	Port Modernization	24	KPL	Completed
21	Modification of existing Iron Ore Terminal to handle coal -SIOTL - KPL	Port Modernization	228	KPL	Under Implementation
22	Multi-User Liquid Terminal-II at Ennore	Port Modernization	393	KPL	Under Implementation
23	Capital Dredging Phase-V for providing water depth of - 16 m CD for the proposed Ro-Ro cum GCB 2- LNG- MLT 2 and IOCL Captive Jetty berths at KPL	Port Modernization	250	KPL	Under Implementation
24	Construction of Container Terminal Phase 2 at KPL	Port Modernization	2,000	KPL	DPR to be Prepared
25	Coal Berth -Bulk Terminal -2 × 9 MTPA at KPL	Port Modernization	700	KPL	DPR to be Prepared
26	Ro-Ro and General Cargo Berth-3 at KPL	Port Modernization	350	KPL	DPR to be Prepared
27	2nd Multi Cargo Terminal at KPL	Port Modernization	200	KPL	DPR to be Prepared
28	Drive through Container Scanner -1 No. - Tuticorin	Port Modernization	50	VoCPT	Under Tendering
29	RFID - Tuticorin	Port Modernization	5	VoCPT	Completed
30	Mechanization of Berth IX at Tuticorin	Port Modernization	93	VoCPT	Completed
31	Development and Operation of a full-fledged Truck Parking Terminal adjacent to NH7A opposite to Fisheries college at Tuticorin	Port Modernization	25	VoCPT	Completed

32	Construction of North Cargo berth-II for handling bulk cargoes on DBFOT basis - Tuticorin	Port Modernization	335	VoCPT	Completed
33	Conversion of 8th berth as container terminal on BOT basis for a period of 30 years - Tuticorin	Port Modernization	312	VoCPT	Completed
34	Coastal berth with dredged depth of 10.0m to handle vessels up to 15000 DWT - length 150m at VoCPT	Port Modernization	36	VoCPT	Completed
35	Development of a PPP berth for construction material	Port Modernization	65	VoCPT	Under Implementation
36	Upgradation of Existing Coal Jetty -CJ1 and CJ2 at Tuticorin	Port Modernization	98	VoCPT	Under Implementation
37	Deployment of Additional Harbour Mobile Cranes at III and IV berth - Tuticorin Port	Port Modernization	29	VoCPT	Completed
38	Construction of NCB3 at VOCPT	Port Modernization	37	VoCPT	Completed
39	Upgradation of Inner Harbour - SEPC Berths - Tuticorin	Port Modernization	250	VoCPT	Under Implementation
40	Channel and Basin Deepening of Inner Harbour Tuticorin for Fully Loaded Panamax Ships	Port Modernization	3,090	VoCPT	DPR Prepared
41	Conversion of Oil jetty to handle coal at Tuticorin Port	Port Modernization	200	VoCPT	DPR to be Prepared
42	NCB 1 – Utilisation of its full capacity at Tuticorin	Port Modernization	10	VoCPT	DPR under preparation
43	Upgradation of inner harbour - Barge berths for food grains at Tuticorin	Port Modernization	100	VoCPT	DPR to be Prepared
44	Upgradation of Inner Harbour- Deep draft bulk Berth - Tuticorin	Port Modernization	330	VoCPT	DPR to be Prepared
45	Development of Outer Harbour- Dredging and Breakwaters - Tuticorin	Port Modernization	500	VoCPT	DPR to be Prepared
46	Development of Outer Harbour - Phase 1 -2 coal and 2 container berths - Tuticorin	Port Modernization	1,500	VoCPT	DPR to be Prepared

47	Multi-Purpose Berth at Tuticorin	Port Modernization	330	VoCPT	DPR to be Prepared
48	Development of Outer Harbour -Phase 2 -2 coal and 5 container berths - Tuticorin	Port Modernization	1,700	VoCPT	DPR to be Prepared
49	Development of new port at Sirkazhi	Port Modernization	3,000	ChPT	DPR to be Prepared
50	New transshipment Port at Enayam	Port Modernization	6,575	VoCPT	DPR under preparation
51	Construction of Breakwater both in North and South side of entrance channel- Berth-1- Berth-2 and Capital Dredging at Cuddalore Port -From entrance channel till cargo berths	Port Modernization	135	TNMB	Under Tendering
52	4 to 6 laning of road from Northern gate of Ennore port to Thachur- outer ring corridor	Port Connectivity	1,300	TNRDC	DPR to be Prepared
53	Southern port Access road connectivity to Ennore port	Port Connectivity	195	KPL	Under Tendering
54	Connectivity to Katupalli through Ponnani	Port Connectivity	200	NHAI	DPR to be Prepared
55	Expressway from Whitefield industrial cluster -Bangalore to Chennai	Port Connectivity	10,000	NHAI	DPR under preparation
56	Expressway from Tirupur industrial cluster - Coimbatore to Enayam	Port Connectivity	13,000	NHAI	DPR to be Prepared
57	Expressway from Whitefield industrial cluster -Bangalore to Enayam	Port Connectivity	20,000	NHAI	DPR to be Prepared
58	Connectivity to Enayam through Nagarcoil	Port Connectivity	86	NHAI	DPR to be Prepared
59	Development of dedicated Container Corridor to NHAI road for quick evacuation- Chennai	Port Connectivity	100	NHAI	DPR to be Prepared
60	Strengthening of existing revetment at eastern seashore of Chennai Port	Port Modernization	63	ChPT	Completed
61	Widening of Road Karungulam -NH-44 - Nagappattinum	Port Connectivity	6,000	NHAI	DPR under preparation

62	Road Puducherry - Marakkanam - Sadaras - Kovalam - Coromandel - Chennai -NH -32	Port Connectivity	1,440	NHAI	DPR under preparation
63	Extension of passenger berthing facility at Kanyakumari Port	Port Modernization	20	TNMB	DPR Prepared
64	Road Connectivity to Hare island -Tuticorin Port	Port Connectivity	12	NHAI	DPR to be Prepared
65	Doubling of Rail Connectivity from Millavittan to Tuticorin Port	Port Connectivity	100	Indian Railways	DPR to be Prepared
66	Railway line between Marshalling Yard and Hare Island	Port Connectivity	98	IPRCL	Under Implementation
67	Railway line at west of western yard 1 -earlier common rail yard and providing paving block platform in between new track and western yard I - Chennai	Port Connectivity	14	IPRCL	Completed
68	Last mile rail connectivity to Enayam Port in Kanyakumari district	Port Connectivity	300	IPRCL	DPR Prepared
69	Northern Rail Link connecting north of Minjur to KPL	Port Connectivity	300	IPRCL	DPR under preparation
70	Augmentation-doubling of southern connectivity to KPL	Port Connectivity	60	IPRCL	Under Tendering
71	Petrochemical cluster in Ennore	Port led Industrialization	4,520	MoC&F	DPR to be Prepared
72	Development of an integrated export based leather and footwear cluster in Perambur	Port led Industrialization	1,880	TIDCO	DPR to be Prepared
73	Development of an export based electronic cluster in Tamil Nadu-AP	Port led Industrialization	3,542	TIDCO	DPR to be Prepared
74	Tamil Nadu Maritime cluster	Port led Industrialization	500	TIDCO	DPR under preparation
75	Steel cluster in Ennore	Port led Industrialization	77,000	TIDCO	DPR to be Prepared
76	Development of CEZ in Tamil Nadu -Mannar	Port led Industrialization	2,500	TIDCO	DPR to be Prepared

77	Construction of a fishing harbour at Poompuhar in Nagapattinam District in Tamil Nadu	Coastal Community Development	148	Fisheries Department, GoTN	Under Implementation
78	Expansion of fishing harbour at Chinnamuttomin Kanyakumari District in Tamil Nadu	Coastal Community Development	74	Fisheries Department, GoTN	Completed
79	Coastal Districts Skill Development Program - Phase I -Tamil Nadu	Coastal Community Development	3	MoRD (DDU-GKY)	Completed
80	Fishermen development projects at Enayam -fishing harbour- fish processing centre- Deep sea fishing vessels	Coastal Community Development	80	Fisheries Department, GoTN	DPR to be Prepared
81	Chennai Port Rail Link from Avadi to Guduvanchery via Sripermbudur and oragadam- CBIC route	Port Connectivity	1,000	IPRCL	DPR to be Prepared
82	Development of roads connectivity to Cuddalore-Sirkhazi Port	Port Connectivity	100	NHAI	DPR to be Prepared
83	8 laning of VOC road from Port Trust Circle to NH 45B junction	Port Connectivity	25	Port trust	DPR to be Prepared
84	Construction of widening the Korampallam Surplus course bridge and rail over bridge -RoB including widening of road from western boundary to TTPS	Port Connectivity	42	VoCPT	Under Implementation
85	Improvement to internal roads and gate complex in KPL	Port Connectivity	27	NHAI	Under Implementation
86	Development of Dry port cum Multi- Modal Terminal at Jolarpet	Port Connectivity	200	ChPT	DPR to be Prepared
87	Enhanced pipeline capacity from ChPT to CPCL Manali-increasing dia from 30" to 42"	Port Connectivity	258	IOCL	Completed
88	Maduravoyal Elevated road corridor project	Port Connectivity	1,815	NHAI	DPR under preparation
89	Development of Coastal road to the East of	Port Connectivity	63	NHAI	Completed

	container Terminal II at Chennai Port				
90	Development of CEZ in Tamil Nadu -Poompuhar	Port led Industrialization	3,000	TIDCO	DPR to be Prepared
91	Development of CEZ in Tamil Nadu -VCIC South	Port led Industrialization	3,000	TIDCO	DPR to be Prepared
92	Chennai - Mamallapuram - Rameshwaram - Manpadu - Kanyakumari as coastal circuit	Coastal Community Development	100	TNTDC	Under Implementation
93	4 to 6 laning of NH-45B and NH-7A	Port Connectivity	TBD	NHAI	DPR to be Prepared
94	Road connectivity from Cuddalore Port to NH-45A with RC over Bridge	Port Connectivity	400	NHAI	DPR Prepared
95	Ropeway from Kanyakumari from Mainland to Vivekananda Rock	Coastal Community Development	100	IPRCL	DPR to be Prepared
96	Coastal Employment Unit - CEU in KPL at an land extant of 315 acres	Port led Industrialization	111	KPL	DPR under preparation
97	Dredging the dock basin for coastal cargo berth at VoCPT -Dredging in front of dedicated coastal berth	Port Modernization	98	VoCPT	Completed
98	Power Cluster in Tamil Nadu -Tuticorin	Port led Industrialization	17,987	Ministry of Power	Under Implementation
99	Power Cluster in Tamil Nadu -Ennore	Port led Industrialization	21,132	Ministry of Power	Under Implementation
100	Coastal Employment Unit - CEU at VoCPT	Port led Industrialization	103	VoCPT	DPR under preparation
101	National Technology Center for Ports- Waterways and Coasts -New Campus	Coastal Community Development	71	IIT Chennai	DPR Prepared
102	Coastal Districts Skill Development Program - Phase 2 -Tamil Nadu	Coastal Community Development	6	MoRD (DDU-GKY)	Under Tendering
103	Fishing harbor at Mookaiyur in Ramanathapuram district in Tamil Nadu	Coastal Community Development	114	Fisheries Department, GoTN	Under Implementation
104	Construction of Additional car parking yard for RoRo cum GCB-2	Port Modernization	50	KPL	DPR Prepared
105	Mobile rubber tyred electrically operated hopper	Port Modernization	38	VoCPT	Completed

106	Ferry service between Tuticorin - Kanyakumari and Kanyakumari – Trivandrum	Port Modernization	TBD	VoCPT	DPR Prepared
------------	----------------------------------------------------------------------------	--------------------	-----	-------	--------------